



UGC-HEQEP Sub-Project



Higher Education Quality Enhancement Project (HEQEP) Academic Innovation Fund (AIF) Sub-PROJECT COMPLETION REPORT:

Sub-PROJECT DESCRIPTION

CP No.: #3654

Name of the Sub-Project.	e-Capabilities Enhancement of the SBAU Library for Learning, Teaching and Research Development
University (Name, Address, Location, Website)	Sher-e-Bangla Agricultural University Sher-e-Bangla Nagar, Dhaka-1207 www.saulibrary.edu.bd
a) Executing Entity (Department/Faculty/Institute/Center/University)	Sher-e-Bangla Agricultural University Library
b) Name of SPM/ISM	Dr. Md. Anwarul Islam

Objectives of the Sub-Project as per CP

General Objectives of the Sub-project :

1. Library Automation through Integrated Library Management Systems (ILMS) & Creating Digital Institutional Repository (DIR, e-Contents management through Open Archives Initiative Protocol for Metadata Harvesting (OAI-PMH) tools and a customized federated search engine to search data or contents from the ILMS, DIR and Harvester from a single search box.
2. Creation dynamic web page and an intranet to disseminate the library facilities among its user as an outreach library services with OPAC, DIR, Harvested Metadata, Federated search and general library information.
3. Enhancing the electronic security and e-surveillance capacities through RFID and CCTV in the library of SBAU.
4. Enhancing existing service quality of SBAU Library.
5. Ensuring the greater accessibility on e-contents through OPAC, DIR and Metadata Harvesting tools.
6. Creating favourable environment to support learning, teaching and research activities.

Specific Objectives of the Sub-project:

1. Developing Library Management Software: Developing or customizing an Integrated Library Management System (ILMS) based on Machine Readable Cataloguing (MARC) standard. This automation (ILMS) will provide the followings –

- OPAC (Online Public Access Catalogue) to its users and remote interested patrons

(interested users) through LAN and WAN.

- Borrowers services will be managed by IT including Charging and Discharging of the library materials including automated fine calculation.
- Users will be able to know their own borrowing status and they will also be able to reserve or hold their interested books by their *user name* and *password*.

2. Digitization of Resources: A Digital Institutional Repository (DIR) will be introduced to preserve the theses, dissertations (Masters and PhD level) of SBAU and scholarly articles published in the Journals of SBAU. The hard copies of these materials will be scanned with OCR (Optical Character Recognition) conversion systems. This proposed digital repository will provide its contents to-

- Serve the students, teachers, scholars and interested patrons nationally and globally as an *Open Archives Initiative* (OAI).

3. Harvesting Metadata for users: An Open Archive Harvester software will be installed and customized to accumulate and index freely available metadata [OAI-PMH (Open Archives Initiative Protocol for Metadata Harvesting)] providing a searchable, web-based interface.

- Creating own metadata harvester, which can be focused on agricultural and allied disciplines and sciences. A user will get a wide and world wide collection of e-resources from this single platform.

4. Federated Searching: Federated search came about to meet the need of searching multiple disparate content sources with one query. This allows a user to search multiple databases at once in real time, arrange the results from the various databases into a useful form and then present the results to the user.

- The federated search engine will be enabled to search OPAC of LMS, DIR and Harvester from a single platform. So, the users will get their search result from 3 individual databases.

5. Web and intranet: Having plan to create dynamic web page and intranet to reach the patrons with the e-facilities of libraries.

- The patrons will get OPAC of ILMS, DIR, Harvested Metadata collection, Federated Searching Facilities and General Information update through web and intranet.

6. Developing e-security for library materials and service enhancement by RFID: To enhance the security for library materials from theft, the RFID (Radio-Frequency Identification) technology will be established. This service will also provide automated charging and discharging system, shelf management system, etc.

7. Building e-surveillance by CCTV: To setup CCTV (Closed-Circuit Television) to enhance the security and surveillance capacities of the library.

8. Arrangement of Training: Organizing training programmes, seminars, workshops or meeting on library management software, networking, web and e-resources to enrich the knowledge of the library professionals and staffs to enhance the quality of the library services.

Sub-Project Budget:

(In lakh Taka)					
Source (s)	Budget Amount (as per the original CP)	Budget Amount (as per latest revised CP)	Disbursed Amount	Actual Expenditure	Remarks/ Reasons for Cost Over- run/Reappropriation /Underutilization
	(a)	(b)	(c)	(d)	(e)
AIF Grant	100.00	100.00	99.00	98.96	Underutilization is negligible

Date of Contract Signing and Revising Plan

(a) Original CP	97	16/06/2015
-----------------	----	------------



(b) Latest Revised Plan	Financial re-appropriation on= Mar, 2016 Revised procurement plan = Mar, 2016
-------------------------	--

Implementation Period:

	Date of Commencement (dd/mm/yyyy)	Date of Completion (dd/mm/yyyy)
(a) Original CP	01/07/2014	30/06/2016
(b) Latest Revised	Not applicable	Not applicable
(c) Actual	Not applicable	Not applicable

IMPLEMENTATION POSITION

Implémentation Périodot:

Implementation Period (in number of months)			Time Over-run	Reasons for Extension of Project Period / Delayed Completion
Original CP	Latest Revised	Actual		
1	2	3	4 = 3 - 1	5
24 months	24 months	24 months	0 month	N/A

Cost of the Sub-Project (Source-wise):

(In lakh Taka)

Source (s)	Budget Amount (as per the original CP)	Budget Amount (as per latest revised CP)	Disbursed Amount	Actual Expenditure	Remarks/ Reasons for Cost Over-run/Reappropriation /Underutilization
	(a)	(b)	(c)	(d)	(e)
AIF Grant	100.00	100.00	99.00	98.95	Underutilization is negligible
Matching Fund (for private university only)	Not applicable	Not applicable	Not applicable	Not applicable	Not applicable
Other Fund ()	Not applicable	Not applicable	Not applicable	Not applicable	Not applicable

Procurement of Goods, Works and Consultancy Services:

Procurement of Goods and Works of the Project:

Package No.	Description of Goods / Services	Completion Date of Works/Supply of Goods		Description of Issues / Challenges (e.g., delays, cost over-run, management, etc.)
		As per the original CP	Actual completion	
1	2	7	8	9
W-1	Refurbishing & Renovation works for SBAU Lib. W-1	15/10/2014	17/09/2015	
W-2	Refurbishing & Renovation works for SBAU Lib. W-2	24/05/2016	23/06/2016	

G-4	RFQ (Procurement of Desktop, Laptop and Printer and Other items)	25/09/2014	05/07/2015	
G-1	OTM (Supplying and Installation RFID & Related Accessories)	12/02/2016	25/02/2016	
G-2	Supplying and Installation of CCTV & Related Accessories	12/02/2016	03/02/2016	
G-3	Supplying and Installation of Server Computer & Online Ups	12/02/2016	04/02/2016	
G-5	Procurement of Computer Network Est., Scanner, Multimedia Projector ,PABX, Finger Print Access Control and Related Accessories	27/04/2016	26/05/2016	
G-6	Procurement of Touch Screen Information KIOSK	24/05/2016	23/5/2016	

Procurement of Consultancy Services:

Package No.	Description of Consultancy	Price (in Lakh Taka)		Man Months		Description of Issues / Challenges (e.g., delays, cost over-run, management, etc.)
		As per the original CP	Actual Contract	As per the original CP	Actual completion	
1	2	3	4	5	6	7
a)	Foreign Consultants	No	No			
b)	Local Consultants	No	No			

Equipment and Facilities:

Number of Procured Equipment & Machineries:

Description of Equipment	As per the original CP	Actual	Remarks
1	2	3	7
(a) ICT Equipment			
1. Desktop Computers	06	06	
2. Laptop Computers	01	01	
3. Server Computers	02	02	
4. Multimedia Projectors	01	01	
5. 42u Server Rack	01	01	

6.3KVA Online UPS	02	02	
5. Printers	1	1	
6. Scanner	1	1	
7.RFID Self Check	01	01	
8. RFID Book Drop	01	01	
9. RFID Corridor Gate	01	01	
10.RFID thermal Printer	02	02	
11. RFID Staff Work Station (pc & UPS	02	02	
12.Bercode Reader	02	02	
13.Shelf Management System	01	01	
14.Manageable Network Switch	02	02	
15. High speed broad band and internet connection	Lot	Lot	
16. Router/WiFi system	02	02	
17.Finger Print Access Control	01	01	
18.PBX Line 12 set with masterset	01	01	
19.KIOSK	02	02	
20. CCTV and Related Accessories	Lot	Lot	
(c) Library Materials			
1. Books	No	No	
2. Journals	No	No	
3. Online journal subscription	No	No	
4. Others, specify:	No	No	
4. Others, specify:	No	No	

Note: The PCR must be attached with a certificate from the Head of the Entity/VC regarding transfer of, i) fixed assets including a list of items; ii) books of account (registers, ledgers, cash books, etc.); & iii) purchase document, vouchers etc.

Number of Established / Renovated Facilities:

Description of Facilities	Newly Established		Upgraded/Refurbished		Remarks
	As per the original CP	Actual	As per the original CP	Actual	
1. Classrooms	No	No			
2. Conference Rooms	No	No			
3. Lecture Theaters	No	No			
4. Auditorium	No	No			
3. Computer Labs	No	No			
4. Language Labs	No	No			
5. Laboratories	No	No			
6. Libraries	No	No			
7. Others, specify:	No	No			

Training/ Study Tour / Workshop / Seminar/ Conference Organized by the Sub-Project:

Titles and Description of Training /Study tour/Workshop/Seminar/conference	As per the original CP		Actual		Remarks
	Number of participants	Duration (in days/weeks/	Number of participants	Duration (in days/weeks/	



		months)		months)	
1	2	3	4	5	6
(a) Overseas Training					
(b) In-Country Training	15	3 Days	15	3 Days	
(c) Study tour	25+ 92	1	25	2 Days	
(d) Workshop/seminar	-	-	-	-	-
(e) Conference (please mention national or international)	-	-	-	-	-
	-	-	-	-	-

URL of University/Departmental/Sub-project Website Developed under the Sub-Project

URL	Remarks
http://www.saulibrary.edu.bd http://opac.saulibrary.edu.bd http://archive.saulibrary.edu.bd http://pkp.saulibrary.edu.bd	

ACHIEVEMENT OF OBJECTIVES OF THE SUB-PROJECT

Achievement of Sub-Project Objectives

Specific Objectives as per the original CP	Status(% Achieved)	Description of Achievements Made	Reasons for shortfall, if any
1. Developing Library Management Software	100%	100% biblio records are added	
2. Digitization of Resources	40%	40% thesis and dissertations have already been scanned and uploaded in server and rest of the thesis will be scanned step by step	Most recently a scanner has been collected and the working is a continuing process.
3. Harvesting Metadata for users	80%	Software completed and the work is going on	Agricultural OAI data have been harvested and it is a continuing process.
4. Federated Searching	20%	Software in on testing mode	Continuing and waiting for getting real IP from ICC Cell of SBAU
5. Web and intranet	100%	Web updated	Regular update is needed.
6. Developing e-security for library materials and service enhancement by RFID	100%	RFID chips have been tagged and other related materials have been performing	

7. Building e-surveillance by CCTV	100%	CCTV surveillance have made	
8. Arrangement of Training	100%		

Milestone Achievement

	Milestones as per the original CP	Status (% Achieved)	Reasons for Underachievement, if any
1	Selection sub-project office	100%	
2	Procurement of related machineries and equipments	100%	
3	Software selection for Integrated Library Management Systems (ILMS)	100%	
4	Software selection for Digital Institutional Repository (DIR)	100%	
5	Software selection for Harvesting Metadata Tools	100%	
6	Software selection for Federated Searching	100%	
7	Web and Intranet	100%	
8	RFID Systems Installation of RFID system for automatic tracking of library resources.	100%	
9	Security Systems: Establishing a CCTV-based central monitoring system.	100%	
10	Training: Organizing training and seminars with the expert library professionals and staffs.	100%	

Pictures of the sub-project (before and after implementation pictures, instruments purchased, refurbished labs, research results, facilities built, workshop, training etc) (Please use jpeg format for copying photos):

Issue Counter

Before



After



Reference Counter

Before



After



Changing paradigm

Before

After

Signature



Home
www.saulibrary.edu.bd

www.saulibrary.edu.bd/new/index.php

Library Schedule Summer (Mar-Oct) (Sun-Thu) : Reading - 8.00 AM to 9.00 PM; Issue - 9.00 AM to 5.00 PM

Winter (Nov-Feb) (Sun-Thu) : Reading - 8.00 AM to 8.00 PM; Issue - 9.00 AM to 5.00 PM

Sher-e-Bangla Agricultural University Library

About Us Services e-Resources Policies Tutorials Contact Milestone Photogallery SAU Journals FAQ

Home / Summer (Mar-Oct) (Sun-Thu) 8.00 AM-9.00 PM/ Winter (Mar-Oct) (Sun-Thu) 8.00 AM-8.00 PM librarian@sau.edu.bd +88-02-9134301

UGC-HQEP Sub-Project

e-Capabilities Enhancement of SBAU Library for Learning, Teaching and Research Development (CP-3654)

Sub-Project at-a-glance

SAUL Android App

koha LIBRARY SYSTEM

Library catalog


Type here ...

বাংলা কীবোর্ড

Search


OPAC

opac.saulibrary.edu.bd




Archive

archive.saulibrary.edu.bd



PKP

<http://pkp.saulibrary.edu.bd/pkp>



SAUL Android


Dr. Md. Anwarul Islam Libraries & Demo

★★★★★ 33

3+

Add to Wishlist

Install



SAUL Android

Electronic Materials



Scanner



CCTV System



PBX Phone



Book Self Check



Book Drop System



RFID Corridor Gate



Shelf Management System



Server & Rack



Access Control



KIOSK



Projector